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DOCKET SUPPORTING INFORMATION DATE:
CITY OF SAN DIEGO :
EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION | October 12, 2007 Oi/ 28

SUBJECT: Amendment 3 - Agreement with HNTB Corp for Brown Field Airport Electrical System Upgrade

GENERAL CONTRACT INFORMATION

Amount of this Action: $1,361,721.00
Recommended Consultant: HNTB Corporation
Amount of this Action: $ 138,279.00
Original Contract: $ 273,339.00
Cumulative Amount;: $ 485,343.00
Funding Source: Federal

SUBCONSULTANT PARTICIPATION

No Subconsultant participation on this action.

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE

Equal Opportunity Required

HNTB Corporation submitted a Work Force Report for their San Diego County employees dated September 17,

2007. The Work Force Report reflects fewer than .15 employees and is, therefore exempt from employment
category goals.

ADDITIONAL COMMENTS
The Work Force Analysis is attached.
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Transportation 8.1% [ 0 32.1% 0 0 ©45% 0 0 0.5% [ 0 4.5% 0 0 0 0 D -0
Laborers 4.4%. o’ 0 | 54.0% 0 g | . 41% 0 . 0 . 05% ) LG 4.1% 0 D " a 4 0 0
TOTAL (M 1] 1T =31 o [ .o ]
I TOTAL EMPLOYEES Female
[ AL M F Goals .
HOW TOQ READ TOTAL WORK FORCE SECTION: Mgmt & Financial ’7 1 | o 30.8% HOW TO READ EMPLOYMENT ANALYSIS SECTION:
Professional 0 0 0 50.5% ’
ALE, Science, Computer 2. 1. L1 22.3%
The information blocks in Section 1 (Total Wark Force) Technical 3 2 1 49.0% The percentages listed in the goals column are calcutated
identifty the absolute rumber of the firm's emptoyees. Sales R o ] 494% by frutiplying the CLFA goals by the number of
Each employee is listed in their respective ethnic/gender Administrative Support 1 v] 1 73.2% employees in that job categery. The number in that
and emptoyment category. The percentages listed under Searvices 0 o .9 ’ - 82.3% - column represents the percentage of gach protected
the heading of "CLFA Goals" ara the County Labor Farca Crafts -0 ] 0 8.6% group that should be emptoyed by the firm to meet the
Availability goals for aach emplayment and sthric/gender Operative Workers .o« [V 0-0 ] T387% . CLFA goal. A negative number will be shawn in the
category. Transportation a 5] 1] 15.2% discrepancy column far each undemepresentad goal of at
Laborers 0 0 S0 ] Maw least 1.00 position.
Il. EMPLOYMENT ANALYSIS TOTAL [T T « [~37]

Version 03/28/2005

This firm has fewer than 15 employees and is, therefore, exempt from the employment category goals.

CLFA 2000
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: i \:} 31 1. CERTIFICATE NUMBER 104

REQUEST FOR COUNCIL ACTION {FOR AUDITOR'S USE O
CITY OF SAN DIEGO ] ' AC 2800351
Tor 2. FROM (ORIGINATING DEPARTMENTY. I DATE: _
CITY ATTORNEY AIRPORTS DIVISION | October 3, 2007 ¢/* '
4. SUBJECT:
Amendment No. 3 - Agreement with HNTB Corp. for Brown Field Airport Airfield Electrical System Upgrade
% PRIMARY CONTACT [NAME, PHONE, & MAIL STA) ©. SECONDARY CONTACT [NAME, PHONE, & MAIL STA] 17, CHECK BOX IF REPORT T0 COUNCIL 1S ATTAGHED
Mike Tussey (858)573-1441 MS14 Michael Maria (858) 573-1426 MS14 O
8.COMPLETE FOR ACCOUNTING PURPOSES
; ; 5.
FUND 30244 30244 ADDITIONAL INFORMATION / ESTIMATED COST:
DEPT. 30244 30244
Construction Phase I $ 964,240.00
ORGANIZATION 114 114 Construction Ph I Contingency $ 96,424.00
Design Consultant: $ 347,064.00
OBIECT ACCOUNT 4151 4279 FY 2008  Approved Budget $ 1,500,000.00
JOB ORGER 313000 310011 C]ty Siaff: $ 189,373.55
Total Previously Approved: $3,097,101.55
C.1.P. NUMBER 31-300.0 31-00t.1 Project Cost to date: $1,597,101.55
Current Request $ 138279.00
AMOUNT $138,279 31,361,721 Budget amount to transfer te Annual Allocation  § 1,361,721.00
10, ROUTING AND APPROVALS
ROUTE APPROVING DATE ROUTE APPROVING DATE
o AUTHORITY APPROYAL SIGNATURE SIGNED # AUTHORITY APPROVAL SIGNATURE .| SIGNED
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11. PREPARATION OF: RESOLUTIONS [] ORDINANCE(S) [] AGREEMENT(S} ] PEED(S)

(Please see the other side.)

7 d V. L [J rerer Ta: counciLpate:_| /2 /0¥

11A. STAFF RECOMMENDATIONS: Adopt the Resolutions.

12. SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.)

COUNCIL DISTRICT: 8 (Hueso)

COMMUNITY AREA: Otay Mesa
ENVIRONMENTAL IMPACT: This activity is not a “project” and is therefore not subject to CEQA pursuant to State

CEQA Guidelines Section 15060 (c)(3).
HOUSING IMPACT: None

ATTACHMENTS: Consultant proposed Contract Amendment No. 3.

CITY CLERK INSTRUCTIONS: Upon Council approval, please forward two (2) copies of the 1472 and Resolution(s)
to Grace Chao at Airports Division, M.S. 14,

M-1472 MSWORD2002 {REV. 2007-10-03)

(f
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SECTION 11 — PREPARATION OF: RESOLUTIONS, ORDINANCES, ETC. (CONTINUED):

1.

Authorize the Mayor to execute Contract Amendment No. 3, to the agreement with
HNTB Corporation for the design services of the Brown Field Electrical System
Upgrades —Phase I and Ili, CIP No. 31-300.0, Brown Field Airfield Electrical Systems
Upgrade, in the amount not-to-exceed $138,279.00.

Authorizing the expenditure of $138,279.00 from CIP No. 31-300.0, Brown Field
Airfield Electrical Systems Upgrade, for the purpose of executing this Amendment No. 3.

Authorizing the City Auditor and Comptroller to transfer excess funds in the amount of
$1,361,721.00 from CIP No. 31-300.0, Brown Field Electrical System Upgrades—Phase I,

to CIP No. 31-001.1, Brown Field Annual Allocation.



001 5 93 _' EXECUTIVE SUMMARY SHEET

DATE REPORT ISSUED: October 3, 2007 REPORT NO.

ATTENTION: Council President and City Council
ORIGINAL DEPT.: Airports Division
SUBJECT: Amendment No. 3 - with HNTB Corp. for Brown Field Airfield

Electrical System Upgrade
COUNCIL DISTRICTS: (8) Hueso .
STAFF CONTACT: M. Tussey (858) 573-1441 / M. Maria (858) 573-1426

REQUESTED ACTION:

Approve this Amendment No. 3, to the Agreement with HNTB Corporation, to provide
additional design and construction support services for Phase 1I and Phase I1I and authorizing the
Auditor and Comptroller to transfer excess funds in the amount of $1,361,721.00 from CIP No.
31-300.0, Brown Field Electrical System Upgrades — Phase 1, to CIP No. 31-001.1, Brown Field
Annual Allocation.

STAFF RECOMMENDATIONS:
Staff recommends the approval of the resolutions.

EXECUTIVE SUMMARY:

The Airports Division has proposed improvements to the Brown Field Airfield electrical system. -
This work is designated as a high priority by the Federal Aviation Administration (FAA), due to
its impact on safety. The FAA has provided a funding agreement in the amount of

$1,111,500.00 for the construction of this project for the first phase of upgrades. Currently, the
construction for Phase I of this project is underway.

HNTB Corporation was the consultant selected to design this project. Initially, the agreement

- between the City and HNTB was to design this project as one phase. Unfortunately, the FAA
was only able to provide $1.1 million in grant funding for the construction, for an estimated $4.5
million project. The FAA has scheduled to provide additional funding for the remaining work in
the future. Therefore, HNTB will provide a second and third phase set of drawings and
specifications for bid and has requested funding for these additional services.

The original Consultant Contract executed with HNTB in the amount of $249,800.00 was filed
12/28/04. The first Consultant Contract Amendment in the amount of $23,339.00 was filed on
5/2/05. Consultant Contract Amendment No. 2 in the amount of $73,925 was filed on 12/5/05.
This proposed Contract Amendment No. 3 in the amount of $138,279.00 will bring the total
contract compensation for the consultant’s design and construction support services to
$485,343. 00

During the 2008 budgct preparatlon for the Airports, $1,500,000.00 was erroneously
appropriated to CIP No. 31-300.0, Brown Field Electrical System Upgrades, instead of CIP No.
31-001.1, Brown Field Annual Allocation. Current request is to authorize the expenditure of
$138,279.00 from CIP No. 31-300.0, Brown Field Airfield Electrical Systems Upgrade, for the
purpose of executing the proposed amendment No. 3 and transfer the balance of $1,361,721.00
to CIP No. 31-001.1, Brown Field Annual Allocation.

FISCAL CONSIDERATIONS:

The $138,279.00 compensation for the consultant design services under Amendment No. 3 is
available in the project CIP No. 31-300.0, Brown Field Electrical System Upgrades, contingent
upon the City Auditor and Comptroller certifying funds are available for this purpose.
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: O %a’?& S COUNCIL AND COMMITTEE ACTIONS:

Accept proposed Design Consultant’s (HNTB) 2™ amended project scope of services for an
additional $73,925.00 and not to exceed a total contract amount of $347,064. This work was to

- provide Phase I construction support services that was not defined in the original agreement.

Accept FAA Airport Development Grant in the amount of $1,111,500.

Accept bid and award Phase I Construction contract to Nova Electric Inc. in the amount of
$964,240,

Authorize the expenditure of $ 1,267,101.55 from CIP 31-300.0 for Phase [ of this project.
Authorize the Auditor and Comptroller to transfer $155,601.55 from Fund 310010, Annual
Allocation, to CIP 31-300.0; for the purpose of providing FAA grant matching funds.

Authorize the Auditor and Comptroller to appropriate $1,500,000.00 to CIP No. 31-300.0,
Brown Field Electrical System Upgrades — Phase [, per the 2008 budget ordinance No. 0-19652,

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS:
During the initial design stages, this project was presented to the Airport Advisory Committee
(AAC), who is in favor of this capital improvement. The users of Brown Field Airport will be

briefed at upcoming AAC meetings, by the Deputy Director of the Airports Division.

KEY STAKEHOLDERS & PROJECTED IMPACTS:

Key Stakeholders:

HNTB (Design Consultant)

. Brown Field Airport Users and businesses.

FAA

Projected Impacts: The users of Brown Field Airport may encounter minor inconveniences
during construction. After completion, users will experience improved safety.

Originating Departinent Deputy Chief Operating Officer




001595 The City of San Diego

CERTIFICATE OF CITY AUDITOR AND COMPTROLLER

CERTIFICATE OF UNALLOTTED BALANCE AC 2800351
ORIGINATING Dil;T 720

| HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing
resolution is available in the Treasury, or is anticipated to came into the Treasury, and is otherwise unaliotted.

Amount: $1.361,721.00 ‘ Fund: 41100

Purpose: _To authorize the transfer of excess funds from CIP 313000, Brown Field Electrical Systems Upgrades- Phase
| to CIP 310010, Brown Field Annual Allocation. {(The FY2008 budget for Brown Field was erroneously
appropriated to CIP 313000.)

Date: November 2, 2007 By: Eio@.«.\ Q‘[M
0\ \

ACCOUNTING DATA

ACCTG. | CY OPERATION
LINE PY FUND DEPT ORG. ACCOUNT JOB ORDER ACCOUNT |BENF/ EQUIP| FACILITY AMOUNT
1 0 [ 30244 30244 114 4278 313000 10510 $1,361,721.00

CERTIFICATION OF UNENCUMBERED BALANCE

| HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized by
the hereto attached resoclution, can be incurred without the violation of any of the provisions of the Charter of the City of
San Diego; and | do hereby further certify, in conformity with the requirements of the Charter of the City of San Diego, that
sufficient moneys have been appropriated for the purpose of said contract, that sufficient moneys to meet the obligations of
said contract are actually in the Treasury, or are anticipated to come into the Treasury, to the credit of the appropriation
from which the same are to be drawn, and that the said money now actually in the Treasury, together with the moneys
anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered.

Not to Exceed:  $138,279.00

Vendor: HNTB Corporation

Purpose: To authorize the expenditure of funds for the design services of the Brown Field Electrical System Upgrades-
Phase il and Ill. (Amendment 3 to contract with HNTB)

Date: November 2, 2007 By: &ZLQM q‘g\.’qﬂ
{

ACCOUNTING DATA
ACCTG. | CY QPERATION
UNE_ | PY | FUND DEPT ORG. ACCOUNT | JOBORDER | account jBENF/ EQUIP| FACILITY AMOUNT
2 0| 30244 | 30244 114 4278 313000 10610 138,279.00
TOTAL $138,279.00
AC-361 (REV 2-92) FUND OVERRIDE | ]

AC 2800351
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(R-2008-454)

RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE

A RESOLUTION OF THE SAN DIEGO CITY COUNCIL AUTHORIZING
THE MAYOR TO EXECUTE CONTRACT AMENDMENT NO. 3 WITH
HNTB CORPORATION FOR DESIGN SERVICES AND CONSTRUCTION
SUPPORT FOR THE BROWN FIELD AIRPORT ELECTRICAL SYSTEM
UPGRADES, PHASES II AND III, CIP NO. 31-300.0; AUTHORIZE THE
AUDITOR AND COMPTROLLER TO EXPEND UP TO $138,279 FROM CIP
NO. 31-300.0 FOR THE PURPOSES SET FORTH IN AMENDMENT NO. 3;
AUTHORIZE THE AUDITOR AND COMPTROLLER TO TRANSFER
EXCESS FUNDS IN THE AMOUNT OF $1,361,721 FROM CIP NO. 31-300.0,
BROWN FIELD ELECTRICAL SYSTEM UPGRADES, PHASE 1, TO CIP NO.
31-001.1, BROWN FIELD ANNUAL ALLOCATION.

WHEREAS, the City Airports Division continues its projecf to improv.e the runway
lighting system at Brown Field Airport with a general upgrade, to be designed in accordance
with Federal and Siate standards for airports, estimated to cost 4.5 miilion doilars, to increase
safety and operation efficiency at Brown Field Airport; and

WHEREAS, the Federal Aviation Administration [FAA] designated this project as ahigh
priority and provided $1,111,500 for Phase 1 of the work; and

WHEREAS, it is anticipated that in the near future the FAA will provide additional funds
to continue the improvements to be done in Phases 2 and 3; and |

WHEREAS, the electrical upgrade is designed to correct the wet weather generalized
failures of the system and associated repair bills; and

WHEREAS, Phases 2 and 3 of the project require additional design and construction
support services; and

WHEREAS, HNTB Corporation is the consultant who provided design services,
satisfactory to the Airport Engineer, on Phase 1 of this project and continuity in the plans and

specifications is, in the opinion of the Airport Engineer, necessary and prudent in a project of this

importance and scope; and

-PAGE 1 OF 3-
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(R-2008-454)

WHEREAS, during the 2008 budget préparation for the Airports Division the sum of
$1,500,000 was erroneously appropriated to CIP 31-300.0, Brown Field Electrical Upgrades,
instead of CIP 31-001.1, Brown Field Annual Allocation, and said funds are necded by the
Airports Division for Brown Field; NOW, THEREFORE, |

BE IT RESOLVED, by the Council of tﬁe City of San Diego, as follows:
1. That the Mayor, or his designee, is authorized to execute Amendment No. 3 to the
agreement between the City of San Diego and HNTB Corporation for Airfield Electrical Design
of Brown Field Airpbrt, a copy of which is filed in the office of the City Clerk as Document No.

{Amendment No. 3), for additional desi.gn services for Phases 2 and 3 of

the Brown Field Electrical System Upgrade, CIP No. 31-300.0 in an amount not to exceed
$138,279; and |

2. BE IT FURTHER RESOLVED THAT the Auditor and Comptroller is authorized to
expend up to $138,279 from CIP No. 31-300.0 for ariy of the purposes set forth in Contract
Amendment No. 3;and

3. BE IT FURTHER RESOLVED THAT the Auditor and Comptroller is authorized to
transfer $1 ;361 ,721 from CIP No. 31-300.0, Brown Field Electrical System Upgrade Pha;se 1, to
CIP No. 31-001.1, Brown Field Annual Allocation;

APPROVED: MICHAEL J. AGUIRRE, City Attorney

By

Jo / H. Serrano
uty City Attorney
JTHS:

11/19/2007
Or.Dept: Airports
R-2008-454

-PAGE 2 OF 3-
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(R-2008-454)

1 hereby certify that the foregoing Resolution was passed by the Council of the City of San
Diego, at this meeting of :

ELIZABETH S. MALAND

City Clerk
By
Deputy City Clerk
Approved:
(date) JERRY SANDERS, Mayor
Vetoed:
(date) JERRY SANDERS, Mayor

-PAGE 3 OF 3-
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Passed by the Council of The City of San Diego on , by the following vote:

Council Members ' Yeas Nays Not Present Recused

Scott Peters

~ Kevin Faulconer
Toni Atkins
Anthony Young
Brian Maienschein
Donna Frye
Jim Madaffer

OO0 DoOoDoDoO-d
OODoDOooOogd
ODOoOO0O0o0oD0D QD
e o o T o

Ben Hueso

Date of final passage

JERRY SANDERS
AUTHENTICATED BY: Mayor of The City of San Diego, California.

‘ ELIZABETH S. MALAND
(Seal) City Clerk of The City of San Diego, California,

By , Deputy

Office of the City Clerk, San Diego, California

Resolution Number
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ORIGINA
CITY OF SAN DIEGO

AGREEMENT BETWEEN

THE CITY OF SAN DIEGO

HNTB CORPORATION

FOR AIRFIELD ELECTRICAL DESIGN

at BROWN FIELD AIRPORT

AMENDMENT NO. 3
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AMENDMENT NO. 3 -

To the Agreement between the
CITY OF SAN DIEGO
AND
HNTB CORPORATION

FOR

AIRFILED ELECTRICAL DESIGN of

BROWN FIELD AIRPORT

WHEREAS, the CITY, on October 28, 2004, entered into an AGREEMENT with HNTB
. Corporation (CONSULTANT), the original of which is on file in the Office of the City Clerk as
City Manager Action C-12990; and subsequently issued Amendment No. i, May 02, 2005, via

Document C-13262; and Amendment No. 2, December 5, 2006, via Document RR-302176; and

WHEREAS, the CITY and CONSULTANT mutually desire to amend the
AGREEMENT to increase the Not-to-Exceed Total Agreement value by $138,279.00, and

add new Scope of Services tasks;

NOW THEREFORE, the CITY and CONSULTANT agree to amend the AGREEMENT

 as follows:
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1.0

2.0

Article Il COMPENSATION

Paragraph 3.1 Amount of Compensation:

Delete in its entirety and replace with the following:

The City shall pay the Consultant for performance of all Professional Services
rendered in accordance with this Agreement, including reasonably related

expenses, in an amount Not-to-Exceed (NTE) $485,343.00.

Paragraph 3.1.1.1

Delete in its entirety and replace with the following:

Scope of Services tasks with a NTE amount of $485,143.00 as full compensation for all
work described in this Agreement and its Exhibits except for Additional Services that
may be authorized at the City’s sole discretion under Paragraph 3.3 of this Agreement;

and

EXHIBIT A ~ SCOPE OF SERVICES

ADD: Task 3.3, Phase I and Phase III Improvements;

as delineated in Attachment A to this Amendment No. 3.



dote04 ORIGINAL

THIS AMENDMENT NO. 3 to the AGREEMENT and AMENDMENT NO. 1, and
AMENDMENT NO. 2 thereto, shall affect only the page(s), paragraph(s), and/or terms and
conditions referred to herein. All other pages, paragraphs, and/or terms and conditions of this

AGREEMENT shall remain in full force and effect.

IN WITNESS WHEREOF, this AMENDMENT NO. 3 to the Airfield Electrical System Design
at Brown Field Airport is executed by the City of San Diego acting by and through its Mayor, or
his designee, pursuant to San Diego Municipal Code section 22.3223, authorizing such

execution, and by Consultant.

HNTB CORPORATION THE CITY .OF SAN DIEGO
l.‘ g s P 4 |
By: W ) , By:
Nate: Michell! A. KMMA-—-/ . W. Downs Prior
Title: Viee Presiderrr Principal Contract Specialist
Date: 9Q-~!7- &00/7 Date:

I HEREBY APPROVE the form and legality of the foregoing Amendment on this

day of . 2007.

MICHAEL AGUIRRE, City Attorney

By:

Deputy City Aftorney
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ATTACHMENT A

- AMENDMENT NO. 3

SCOPE OF SERVICES

Task 3.3 PHASE II, and PHASE III Improvements:

The original Bid Documents for the referenced project were completed and prepared based on the
assumption that the City would receive the anticipated funding requirements for the project estimated at
$3.4 Million. This funding included the participation of the FAA through an Airport Improvement
Program (AIP) grant. Unfortunately, as the City has Jearned, the FAA was not able to commit the needed
level of funding. HNTB was asked to revise the bid documents for the project to reduce the scope
consistent with the current funding level of approximately $1M for fiscal year 2006. The project was then
repackaged and bid to allow for the construction of the new airfield electrical vault.

On May 14, 2007, HNTB has been asked to prepare Phase II bid documents for remaining electrical
improvements for the project consistent with the current anticipated funding level for 2008. Itis
anticipated that this will require splitting the Scope of the Project into two smaller bid packages that can
be bid concurrently later this year. Consequently, for fiscal year 2008, the Bid Documents will be
developed to include a base bid and one alternative that correspond with the committed FAA funding.
There is the possibility that the City may not receive the necessary funding to award the alternative. if this
is the case, then a third bid package will be prepared and re-bid the following year.

The compensation for these services shall be on a time-and material basis (billing rates plus direct
expenses). Based on discussions with the FAA, the City could apply for funding reimbursements for these
services via the grant process.

Phase II - Design Phase Services

As part of the Phase II design effort, it is anticipated that HNTB will make one interim submittal to City
and the FAA to review prior to preparing 100% Bid Documents. After review, HNTB will incorporate
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Page 2

comments from all review agencies and will prepare final Plans, Specifications and Estimates. 100% Plans
and Specs will be submitted to the City of San Diego Developmental Services. After review, HNTB will
incorporate comments to allow for permitting.

HNTB will submit one set of final Adobe PDF files of the plans and one set of specifications.

Schedule of Services
The aforementioned scope of services will be provided in accordance with the following schedule:

Prepare 100% PS&E 8 weeks after approval of NTP

Final PS&E 2 weeks after approval of 100%PS&E
Bidding 4 weeks after approval advertise

Phase II -Construction Phase Services

HNTB will provide construction phase services and are described in the following paragraphs

A.l___General Administration and Corstruction Meetings

Consultant shall attend a Pre-Bid Conference as scheduled by the City, shall also assist the City in
reviewing the bid results. '

Consultant shall, as requested by the City, assist in responding to questions from prospective bidders and
in the preparation and issuance of addenda during the bidding process. Consultant will prepare needed
briefing material and attend the Pre-construction Conference. Consultant will attend five weekly progress
meetings with representative from the City and the Contractor. Consultant will review and provide input
on Meeting Minutes.

A2 Design Support and Observation of Construction

Consultant shall provide observation of the Work during construction in order to observe the progress
and quality of the various aspects of Contractor's work and to provide timely design input during
construction. These visits will be limited, unless requested by the City of San Diego, to weekly visits after
the progress meetings:

Consultant’s primary role during the construction is to provide design input to City of San Diego and its
representatives in order to minimize delays to construction; however, during the course of the
observation, Consultant will advise The City or its field representative, in writing of any observations of
defective work, work not in conformance with drawings and specifications, and lack of progress of work.
Consultant will not, during visits or as a result of continuous cobservations of Contractor's work in
progress, supervise, direct or have control over Contractor's work.

Interpretations, Clarifications and Corrections. Consultant shall issue necessary interpretations,

clarifications and Requests for Information, "RFL" replies regarding the Contract Documents and in
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connection therewith assist the City of San Diego with supplemental instructions and Change Orders as
required, with reasonable promptness 50 as to cause no delay to Contractor or the Project.

Review of Submittals and Requests for Information. Consultant will review, note exceptions or make
other appropriate recommendations in respect of Shop Drawings, Samples and other data which
Contractor is required to submit as required by the Contract Specifications (collectively referred to herein
as "Submittals"), and review and reply to RFI's, for conformance with the design concept of the Project
and the intent of and compliance with the Contract Documents, with reasonable promptness so as to
cause no delay to Contractor or the Project. '

-A.3 Post-Construction Services

Record Drawings. Prepare electronic record sets and sets of reproducible record prints showing those
changes made during the construction process, based on the marked-up prints, drawings and other data
furnished by Contractor to Consultant.

Final Inspection. Together with the City of San Diego, visit the Project to observe any apparent defects in
the completed construction, assist City in consultations and discussions with Contractor concerning
correction of such deficiencies, and make recommendations as to replacement, correction, or diminished
value of defective work.

Phase IIT - Design Services

In the event, that funding is not available for the phase II alternative during the 2008 fiscal year. The
alternative plans and specs from phase II shall be re packaged, re advertised and bid as Phase III. No
modifications to the plans shall be required. HNTB shall prepare necessary revisions to the specifications
and prepare a separate engineer’s cost estimate.

Phase 11 -Construction Phase Services

B.1___General Adminjstration and Construction Meetings

Consultant shall attend a Pre-Bid Conference as scheduled by the City, shall also assist the City in
reviewing the bid results.

Consultant shall, as requested by the City, assist in responding to questions from prospective bidders and
in the preparation and issuance of addenda during the bidding process. Consultant will prepare needed
briefing material and attend the Pre-construction Conference. Consultant will attend five weekly progress
meetings with representative from the City and the Contractor. Consultant will review and provide input
on Meeting Minutes. ‘

B.2__ Design Support and Qbservation of Construction
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Consultant shall provide observation of the Work during construction in order to observe the progress
and quality of the various aspects of Contractor's work and to provide timely design input during
construction. These visits will be limited, unless requested by the City of San Diego, to weekly visits after
the progress meetings: '

Consultant’s primary role during the construction is to provide design input to City of San Diego and its
representatives in order to minimize delays to construction; however, during the course of the
observation, Consultant will advise The City or its field representative, in writing of any observations of
defective work, work not in conformance with drawings and specifications, and lack of progress of work.
Consultant will not, during visits or as a result of continuous observations of Contractor's work in
progress, supervise, direct or have control over Contractor's work.

Interpretations, Clarifications and Corrections. Consultant shall issue necessary interpretations,

clarifications and Requests for Information, "RFL," replies regarding the Contract Documents and in
connection therewith assist the City of San Diego with supplemental instructions and Change Orders as
required, with reasonable promptness so as to cause no delay to Contractor or the Project.

Review of Submittals and Requests for Information. Consultant will review, note exceptions or make
other appropriate recommendations in respect of Shop Drawings, Samples and other data which

v PET P o S J .

Contractor is required to submit as required by the Contract Specifications {collectively referred to herein
as "Submittals"), and review and reply to RFI's, for conformance with the design concept of the Project
and the intent of and compliance with the Contract Documents, with reasonable promptness so as to

cause no delay to Contractor or the Project.

B.3 Post-Copstruction Services

Record Drawings. Prepare electronic record sets and sets of reproducible record prints showing those
changes made during the construction process, based on the marked-up prints, drawings and other data
furnished by Contractor to Consultant. '

Fina| Inspection. Together with the City of San Diego, visit the Project to observe any apparent defects in
the completed construction, assist City in consultations and discussions with Contractor concerning
correction of such deficiencies, and make recommendations as to replacement, correction, or diminished
value of defective work.
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